Hurricane Dorian True Up Report Through May 31, 2020
Docket No. 2019-26-E

Duke Energy Progress, LLC (“DEP”) initially filed an estimate of the South Carolina costs related
to Hurricane Dorian as of March 31, 2020. The total incremental costs related to Hurricane Dorian
in South Carolina were estimated to be $19 million at that time.

For every major storm, representatives from Finance work with Operations personnel to develop
an estimate of storm costs. This estimate is based off estimated resource numbers as well as
historical working knowledge of storm costs, such as the cost of materials, average cost of staging
sites, hotel accommodations, and average hourly rates for line and vegetation resources.

Estimates are developed for both incremental and non-incremental costs as well as capital costs.
Estimates are further broken down by state based on expected number of resources to be utilized
in each state for restoration.

After restoration has been completed, actual costs are recorded. Each month during the month-end
close process, Duke Energy Finance compares the actual costs that have been incurred to the
estimate and makes adjustments to the estimate. Adjustments typically occur around resource
counts, resource rates, actual costs of staging sites, as well as the final location(s) where the
resources were staged and worked.

In Q2 of 2020, Duke Energy has made a concerted effort to receive and process all outstanding
contractor invoices related to Hurricane Dorian in order to expedite finalization of the amounts
detailed below. As a result, the incremental costs associated with Hurricane Dorian in DEP South
Carolina are less than the original estimate. The trued-up amounts of expenses associated with
Dorian is approximately $17 million.*

Estimate as of Actual as of
3/31/2020 5/31/2020 Variance
$19M $17M $2M

1 There are still transmission costs being finalized, but the variance would be less than $300K
and would be reflected in future cost recovery proceedings.
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